

2025-04-01 | FabiTest | Beta | THQ Nordic QA & UX Report

ACCEPTANCE TEST - REVIEWER SCORE PROJECTION - FEEDBACK

Date: 2025-06-12

Milestone/phase: Beta

Created by: Fabian Hackhofer

Contact: fhackhofer@thqnordic.com

Abstract

test

Acceptance Test

100	Not tested	Frank Kofler	
101	Not tested	Frank Kofler	
102	Not tested	Frank Kofler	
103	Not tested	Frank Kofler	
104	Not tested	Frank Kofler	
105	Not tested	Frank Kofler	
106	Not tested	Frank Kofler	
107	Not tested	Frank Kofler	
108	Not tested	Frank Kofler	
110	Not tested	Frank Kofler	Beta
111	Not tested	Frank Kofler	Beta
112	Not tested	Frank Kofler	Beta
113	Not tested	Frank Kofler	Beta
114	Not tested	Frank Kofler	Beta
115	Not tested	Frank Kofler	Beta
116	Not tested	Frank Kofler	Beta
117	Not tested	Frank Kofler	Beta
118	Not tested	Fabian Hackhofer	Vertical slice
119	Not tested	Fabian Hackhofer	Vertical slice
120	Not tested	Fabian Hackhofer	Vertical slice
121	Not tested	Fabian Hackhofer	Vertical slice
122	Not tested	Fabian Hackhofer	Vertical slice
123	Not tested	Fabian Hackhofer	Vertical slice
124	Not tested	Fabian Hackhofer	Vertical slice
125	Not tested	Fabian Hackhofer	Vertical slice
	·	·	
126	Not tested	Fabian Hackhofer	Vertical slice

Reviewer Score Projection							

Feedback	

Subject: Requirement 1

Status: Not tested

Priority: No priority set

Assignee:

Author: Frank Kofler

Created on: 2024-08-01

Updated on: 2024-08-01

Due date:

Description

Additional Information

Milestone:

Subject: Requirement 2

Status: Not tested

Priority: No priority set

Assignee:

Author: Frank Kofler

Created on: 2024-08-01

Updated on: 2024-08-01

Due date:

Description

Additional Information

Milestone:

Subject: Requirement 3

Status: Not tested

Priority: No priority set

Assignee:

Author: Frank Kofler

Created on: 2024-08-01

Updated on: 2024-08-01

Due date:

Description

Additional Information

Milestone:

Subject: Requirement 1

Status: Not tested

Priority: No priority set

Assignee:

Author: Frank Kofler

Created on: 2024-08-01

Updated on: 2024-08-01

Due date:

Description

Additional Information

Milestone:

Subject: Requirement 2

Status: Not tested

Priority: No priority set

Assignee:

Author: Frank Kofler

Created on: 2024-08-01

Updated on: 2024-08-01

Due date:

Description

Additional Information

Milestone:

Subject: Requirement 3

Status: Not tested

Priority: No priority set

Assignee:

Author: Frank Kofler

Created on: 2024-08-01

Updated on: 2024-08-01

Due date:

Description

Additional Information

Milestone:

Subject: Requirement 1

Status: Not tested

Priority: No priority set

Assignee:

Author: Frank Kofler

Created on: 2024-08-01

Updated on: 2024-08-01

Due date:

Description

Additional Information

Milestone:

Subject: Requirement 2

Status: Not tested

Priority: No priority set

Assignee:

Author: Frank Kofler

Created on: 2024-08-01

Updated on: 2024-08-01

Due date:

Description

Additional Information

Milestone:

Subject: Requirement 3

Status: Not tested

Priority: No priority set

Assignee:

Author: Frank Kofler

Created on: 2024-08-01

Updated on: 2024-08-01

Due date:

Description

Additional Information

Milestone:

Subject: Requirement 2

Status: Not tested

Priority: No priority set

Assignee:

Author: Frank Kofler

Created on: 2024-08-01

Updated on: 2024-08-01

Due date:

Description

Additional Information

Milestone: Beta

Subject: Requirement 3

Status: Not tested

Priority: No priority set

Assignee:

Author: Frank Kofler

Created on: 2024-08-01

Updated on: 2024-08-01

Due date:

Description

Additional Information

Milestone: Beta

Subject: Requirement 1

Status: Not tested

Priority: No priority set

Assignee:

Author: Frank Kofler

Created on: 2024-08-01

Updated on: 2024-08-01

Due date:

Description

Additional Information

Milestone: Beta

Subject: Requirement 2

Status: Not tested

Priority: No priority set

Assignee:

Author: Frank Kofler

Created on: 2024-08-01

Updated on: 2024-08-01

Due date:

Description

Additional Information

Milestone: Beta

Subject: Requirement 3

Status: Not tested

Priority: No priority set

Assignee:

Author: Frank Kofler

Created on: 2024-08-01

Updated on: 2024-08-01

Due date:

Description

Additional Information

Milestone: Beta

Subject: Requirement 1

Status: Not tested

Priority: No priority set

Assignee:

Author: Frank Kofler

Created on: 2024-08-01

Updated on: 2024-08-01

Due date:

Description

Additional Information

Milestone: Beta

Subject: Requirement 2

Status: Not tested

Priority: No priority set

Assignee:

Author: Frank Kofler

Created on: 2024-08-01

Updated on: 2024-08-01

Due date:

Description

Additional Information

Milestone: Beta

Subject: Requirement 3

Status: Not tested

Priority: No priority set

Assignee:

Author: Frank Kofler

Created on: 2024-08-01

Updated on: 2024-08-01

Due date:

Description

Additional Information

Milestone: Beta

Subject: Requirement 1

Status: Not tested

Priority: No priority set

Assignee:

Author: Fabian Hackhofer

Created on: 2024-08-02

Updated on: 2024-08-02

Due date:

Description

Additional Information

Milestone: Vertical slice

Subject: Requirement 2

Status: Not tested

Priority: No priority set

Assignee:

Author: Fabian Hackhofer

Created on: 2024-08-02

Updated on: 2024-08-02

Due date:

Description

Additional Information

Milestone: Vertical slice

Subject: Requirement 3

Status: Not tested

Priority: No priority set

Assignee:

Author: Fabian Hackhofer

Created on: 2024-08-02

Updated on: 2024-08-02

Due date:

Description

Additional Information

Milestone: Vertical slice

Subject: Requirement 1

Status: Not tested

Priority: No priority set

Assignee:

Author: Fabian Hackhofer

Created on: 2024-08-02

Updated on: 2024-08-02

Due date:

Description

Additional Information

Milestone: Vertical slice

Subject: Requirement 2

Status: Not tested

Priority: No priority set

Assignee:

Author: Fabian Hackhofer

Created on: 2024-08-02

Updated on: 2024-08-02

Due date:

Description

Additional Information

Milestone: Vertical slice

Subject: Requirement 3

Status: Not tested

Priority: No priority set

Assignee:

Author: Fabian Hackhofer

Created on: 2024-08-02

Updated on: 2024-08-02

Due date:

Description

Additional Information

Milestone: Vertical slice

Subject: Requirement 1

Status: Not tested

Priority: No priority set

Assignee:

Author: Fabian Hackhofer

Created on: 2024-08-02

Updated on: 2024-08-02

Due date:

Description

Additional Information

Milestone: Vertical slice

Subject: Requirement 2

Status: Not tested

Priority: No priority set

Assignee:

Author: Fabian Hackhofer

Created on: 2024-08-02

Updated on: 2024-08-02

Due date:

Description

Additional Information

Milestone: Vertical slice

Subject: Requirement 3

Status: Not tested

Priority: No priority set

Assignee:

Author: Fabian Hackhofer

Created on: 2024-08-02

Updated on: 2024-08-02

Due date:

Description

Additional Information

Milestone: Vertical slice